

PICT Digital Library Single Login

Read-only view, generated on 13 Sep 2021

	ACTIVITIES	ASSIGNEE	EH	START	DUE	STATUS	%
	✓ Planning	Su, Se, SS	3h	10/Sep	10/Sep	Finished	100%
1	✓ Collecting Requirements		-	10/Sep	10/Sep	Finished	100%
2	✓ Plan the schedule		-	10/Sep	10/Sep	Finished	100%
3	✓ Assign the Tasks		-	10/Sep	10/Sep	Finished	100%
	✓ Literature Survey	Swaleha Shaikh	3h	10/Sep	13/Sep	Finished	100%
5	✓ Find Existing Systems		-	10/Sep	11/Sep	Finished	100%
6	✓ Find Pros and Cons in E...		-	10/Sep	10/Sep	Finished	100%
7	✓ Analyse the collected d...		-	10/Sep	13/Sep	Finished	100%
	✓ Implementation of Prototype	Sudarshan	3h	12/Sep	13/Sep	Finished	100%
9	✓ Decide the technology t...		-	12/Sep	12/Sep	Finished	100%
10	✓ Design Sample Login P...		-	12/Sep	13/Sep	Finished	100%
	⊙ Implementation of Back end...	Su, SS, Se	12h	13/Sep	18/Sep	Not started	0%
12	⊙ Implement the Login for...		-	13/Sep	17/Sep	Not started	0%
13	⊙ Implement Login for Sp...		-	13/Sep	17/Sep	Not started	0%
14	⊙ Integrate both login		-	17/Sep	17/Sep	Not started	0%
	⊙ Implementation of Maintain...	Su, SS, Se	-	18/Sep	21/Sep	Not started	0%
16	⊙ Maintain Log record for...		-	18/Sep	20/Sep	Not started	0%
17	⊙ Maintain record of visit...		-	21/Sep	21/Sep	Not started	0%
	⊙ Test the Prepared Model	Su, SS, Se	9h	22/Sep	23/Sep	Not started	0%
19	⊙ Unit Testing		-	22/Sep	22/Sep	Not started	0%
20	⊙ Integration Testing		-	22/Sep	22/Sep	Not started	0%
21	⊙ System Testing		-	23/Sep	23/Sep	Not started	0%
	⊙ Integrate the Model with Ac...	Se, Su, SS	9h	23/Sep	25/Sep	Not started	0%
23	⊙ Integrate the Actual Mo...		-	23/Sep	24/Sep	Not started	0%
24	⊙ Test the System		-	25/Sep	25/Sep	Not started	0%
	⊙ Miscellaneous	Su, Se, SS	9h	25/Sep	26/Sep	Not started	0%
26	⊙ Deployment		-	25/Sep	25/Sep	Not started	0%
27	⊙ Maintaining Project Doc...		-	26/Sep	26/Sep	Not started	0%

